
Federal Communications Commission 
Washington, D.C. 20554 

DA-06-200 

January31,2OO6 

Lawrence R. Krevor 
Vice President - Spectrum 
Sprint Nextel 
2001 Edmund Halley Drive 
Reston, VA 20191 

RE: Sprint Nextel Corporation’s December 1, 2005 comments on the 800 MHz Transition 
Administrator’s November 10,2005 Quarterly Report (WT Docket No. 02-55). 

Dear Mr. Krevor: 

On December 1, 2005, Sprint Nextel Corporation (Sprint Nextel) submitted a letter to the 
Wireless Telecommunications Bureau commenting on the 800 MHz Transition Administrator’s PA) 
Quarterly Report submitted to the FCC on November 10,2005.’ In its letter, Sprint Nextel identifies what 
it considers to be obstacles to completing 800 MHz band mnfiguration in the specified thirty-six month 
time h m e .  It requests that the previously designated start date for 800 MHz band reconfiguration (June 
27,2005) be readjusted to sixty days after publication of the 800 MfZz Memorandum Opinion and Order 
in the Federal Register? 

We appreciate the comments and concerns regarding the 800 MHz band reconfiguration v s  
expressed in your letter, and will keep your observations in mind as we continue to oversee this complex 
endeavor. While we are sensitive to the challenges involved in the 800 MHz rebanding process, we are 
also mindful that a paramount goal of the Commission in this proceeding is to e l i t e  harmful 
interference to public safety systems as quickly as possible. We therefore believe the public interest 
would not be served by a blanket adjustment of the current 36-month rebanding schedule, and will not 
grant your request that we establish a new start date in lieu of the previously designated June 27, 2005 
start date. We emphasize, however, that our decision does not preclude the TA or the Commission from 
considering individual requests by 800 MHz licensees for adjustment of their band reconfiguration 
schedules where good cause is shown. 
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Catherine W. Seidel 
Acting Chief, Wireless Telecommunications Bureau 
Federal Communications Commission 

I Letter, dated December 1,2005, h o r n  Lawrence R. b v o r ,  Vice President - Spectrum, Sprint Nextel Corporation, 
to Latnenne beldel, Actmg Lmet, wlreless 1 elecommurucatlons B w a u  (bpnnt Nextel Letter) 

Sprint Nextel Letter at 7. The 800 MHz Memorundm Opinion and Order was published in the Federal Register 
on December 28, 2005. Thus, Nextel’s proposed adjustment would cause the 36-month reconfiguration period to 
begin on February 27,2006 and end on February 27,2009. 


